
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

August 12, 2003 
  
  
FROM:  KEN A. MILLER, Director 
  Department of Public Works – Flood Control 
 
SUBJECT: AMENDMENT NO. 2 TO CONTRACT NO. 02-325 WITH AEI-CASC 

ENGINEERING TO PROVIDE PROFESSIONAL DESIGN SERVICES FOR 
RIALTO CHANNEL, CITY OF RIALTO 

 
RECOMMENDATION: Acting as the governing body of the Flood Control District (District), 
approve Amendment No. 2 to Contract No. 02-325 with AEI-CASC Engineering (AEI-CASC) 
increasing the amount by $144,099 to a total of $499,114 for additional professional design 
services along Rialto Channel.   
 
BACKGROUND INFORMATION:  Because of the proposed I-210 Freeway construction project, 
additional water flows will be discharged into the Rialto Channel.  As a result, the channel will 
need to be improved to accommodate the increased flow.  Therefore, on May 7, 2002, the Board 
approved Contract No. 02-325 with AEI-CASC in the amount of $342,768 to provide professional 
engineering services for the design and preparation of plans and specifications for the 
improvement of twelve road and railroad crossings in the reach of Rialto Channel from 
Bloomington Avenue to Cactus Basins, a distance of about 11,500 feet.  AEI-CASC was awarded 
this contract after a Request for Proposal process.  AEI-CASC was selected on the basis of being 
the best qualified, most experienced and submitting the lowest cost proposal.  Amendment No. 1 
was approved on September 17, 2002 in the amount of $12,247 to include additional surveying 
services at Rialto Channel.  
 
The existing earth-graded channel between Willow Avenue (4,100 feet south of Bloomington 
Avenue) and Cactus Basins is not adequately sized to convey 100-year flows.  The contract with 
AEI-CASC was originally approved to provide only for the design of the street and railroad 
crossings because of the lack of available construction funds at that time.  With additional funding 
now available, Amendment No. 2 will allow for the completion of the design of the entire reach of 
Rialto Channel between Willow Avenue and Cactus Basins, a distance of about 15,600 feet. 
 
Since AEI-CASC has prepared a hydraulic analysis and preliminary ultimate design for Rialto 
Channel and because of their experience and understanding of the project needs, the District 
recommends amending the existing contract to include the design and preparation of plans and 
specifications for the additional work on Rialto Channel.  District staff has deemed AEI-CASC’s 
costs to be fair and reasonable in respect to the level of service to be performed.     
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REVIEW BY OTHERS:  This item was reviewed by Chief Deputy County Counsel Rex A. 
Hinesley on July 18, 2003 and by the County Administrative Office (Tom Forster, Administrative 
Analyst) on July 24, 2003. 
 
FINANCIAL IMPACT:  The cost of additional professional services is $144,099, for a total Project 
cost of $499,114.  Appropriations for this amendment are available in the District’s FY 2003/04 
budget.   
 
COST REDUCTION REVIEW:  The County Administrative Officer has reviewed this item and 
concurs with the Department’s recommendation based on the need to provide adequate flood 
protection for residents of the Rialto area.   
 
SUPERVISORIAL DISTRICT(S):  5th              
 
PRESENTER:  Ken A. Miller, 387-7906 
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